COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2018

ESTI MATE SUMVARY 22:34: 45
CONTI D: C22414 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22414-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.5 DAYS TIME ALLOW 45 WORK DAYS
US 50 N. DELTA PHASE 1 ADA RAWPS (ESB) PERCENT TI ME: 52.22 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO NHPP0501- 068
US 50 N. DELTA PHASE 1 ADA RAMPS (ESB)

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 10/ 25/ 2018 DATE TI ME STARTED 09/17/2018
3001 N Townsend Ave DATE LET 07/ 05/ 2018 DATE WORK BEGAN 09/17/ 2018
DATE AWARDED 07/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 09/17/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 401, 566. 75 PARTI Cl PATI NG $ 1, 800. 00 $ 1, 800. 00
AWARD PRQIECT AMT:  $ 378, 100. 00 NON- PARTI Cl PATI NG 121, 887. 40 87, 408. 50
PERCENT COMPLETE: 30. 80% TOTAL EARNI NGS 123, 687. 40 89, 208. 50
FUNDS AVAI LABLE: $ 277,879.35 STOCKPI LED MATERI ALS 7,360.72 -10, 670. 72

GROSS EARNI NGS 131, 048. 12 78, 537. 78
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,124. 06 -2,334.61

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 127, 924. 06 76, 203. 17

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 127, 924. 06 76, 203. 17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,203.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00203

202- 00207

202-00210

202- 00220

202- 00250

202- 00827

203- 01597

208- 00035

208- 00046

208- 00051

C22414

22414-BI D
NHPP0O501- 068

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Sidewal k

Curb and Gutter

Renoval of

Brick Pavers

Renoval of

Concr et e Pavenent

Renoval of

Renoval of

Asphal t Mat

Renoval of

Pavenent Marking

Pul |

Box

Renoval of

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
433. 000
5%
50. 00000
345. 000
LF
35. 00000
12. 000
5%
100. 00000
130. 660
5%
50. 00000
30. 000
5%
40. 00000
752. 000
SF
5. 00000
2. 000
EACH
500. 00000
40. 000
HOUR
250. 00000
200. 000
LF
15. 00000
1. 000
EACH
2, 500. 00000
6. 000
LF

250. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

76.500
165. 930
242.430

136. 400
- 68.
68. 300

100

0. 000
0. 000
0. 000

0. 000
130. 660
130. 660

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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8, 296

-2,383.

6, 533

50

50

.00

00

.00

.00

.00

.00

.00

.00

.00

22:34: 45

AMOUNT

12, 121.

2,390

6,533

360.

50

50

.00

00

.00

.00

.00

.00

00

.00

.00



CONTI D: C22414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22414-BI D ESTI MATE RUN11/03/2018
PRQIECT: NHPP0501- 068 ESTI MATE NO 0002 22:34: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00054 StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0065 208-00056 StormDrain Inlet Protection (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 210-00300 Reset Brick Pavers 9. 000 0. 000
5% 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0100 213-00067 Rock Miul ch (Weed Free) 171. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 304-06000  Aggregate Base Course (Cl ass 6) 115. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0110 403-00721 Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
Sy 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 412-00900

0120

507- 00000

0125

607-11525

0130

608- 00000

0135

608- 00010

0135

0140

608- 00050

0145

609-21020

0150

613-07001

0155

626- 00000

0160 626-01104

C22414

22414-BID
NHPP0501- 068

| TEM
DESCRI PTI ON

Concrete Pavenent (9 Inch)

Concrete Slope and Ditch Paving

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

MATERI AL ALLOMANCE Truncat ed Dones

Brick Pavers

Curb and Gutter Type 2 (Section II-B)

Type One Pull Box

Mbbi |i zati on

Public Information Services (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 650
sy
125. 00000
1. 000
cy
450. 00000
200. 000
LF
8. 00000
32.000
%
60. 00000
634. 800
sy
115. 00000
EACH
99. 82000
65. 000
SF
50. 00000
82. 300
LF
35. 00000
2.000
EACH
1, 000. 00000
1. 000
LS
52, 000. 00000
1. 000
LS

8, 800. 00000

QrY TH'S PERI OD
QTY TO DATE

-106.
73.

59.
59.

. 000
. 650
. 650

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 260
. 050
. 310

. 640

900
740

. 000
. 000
. 000

. 000

300
300

. 000
. 000
. 000

. 157
. 219
. 376

. 000
. 520
. 520
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831.

29, 790

-10, 670.

2,075

11, 388

4,576

25

.00

.00

.00

75

72

.00

50

.00

00

00

22:34: 45

AMOUNT

831.

32,120

7,360

2,075

19, 552

4,576

25

.00

.00

.00

65

73

.00

50

.00

00

00



CONTI D: C22414 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22414-BI D ESTI MATE RUN11/03/2018
PRQIECT: NHPP0501- 068 ESTI MATE NO 0002 22:34: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 780. 000 0. 000
Li ne
) SF 0. 000 0. 00
27.00000 0. 000 0. 00
0170 629-01005 Survey Monurent (Type 5) 5. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0175 630-00000  Fl aggi ng 900. 000 48. 000
HOUR 175. 750 4,921.00
28. 00000 223. 750 6, 265. 00
0180 630- 00007 Traffic Control Inspection 20. 000 2.000
DAY 13. 000 3, 640. 00
280. 00000 15. 000 4, 200. 00
0185 630-00012 Traffic Control Managenent 45. 000 7.000
DAY 17. 000 12, 240. 00
720. 00000 24.000 17, 280. 00
0190 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 630-80340 Pedestrian Barricade (ADA) 50. 000 0. 000
LF 25.000 3, 250. 00
130. 00000 25. 000 3, 250. 00
0200 630-80341  Construction Traffic Sign (Panel Size A) 84. 000 12. 000
EACH 0. 000 0. 00
125. 00000 12. 000 1, 500. 00
0205 630-80342 Construction Traffic Sign (Panel Size B) 24.000 4.500
EACH 5. 500 962. 50
175. 00000 10. 000 1, 750. 00
0210 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
2, 500. 00000 1.500 3, 750. 00
0215 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1.000
Type
ype) EACH 0. 000 0. 00

1, 000. 00000 1. 000 1, 000. 00



CONTI D:

CAT NO0200

0220 630-80380

0225

630- 80393

0230

700- 70010

0235

700-70011

0240

700- 70310

0245 700- 70380

CAT NO0400

0250 620-00020

ESTI MATE NG 0002 22:34: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
268. 000 57. 500
EACH 76. 500 1, 147.50
15. 00000 134. 000 2,010. 00
60. 000 6. 500
EACH 5. 000 140. 00
28. 00000 11. 500 322. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 399,766.75$  76,737.78$%  129,248.13
1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1.000 1, 800. 00
CAT 0400  CURRENT AMI $ 1,800. 00 $ 1, 800. 00 $ 1, 800. 00
PROJECT TOTAL CURRENT AMT $  401,566.75$  78,537.78% 131, 048.13

C22414
22414-BID
NHPP0501- 068

| TEM
DESCRI PTI ON

ROADWAY

Traffic Cone

Panel s

St ackabl e Verti cal

F/' A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility
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